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DDS&T-181-68

19 January 1968

MEMORANDUM FOR THE RECORD

SUBJECT: DDS&T Historical Program as of 15 January 1968

1. During the last quarter of 1967 the DDS&T Historical
Frogram moved ahead well in some areas and lagged in others.
Cverall, the program fell somewhat short of expectations., A
number of factors contributed, e.g. the anticipated move of OSA

changed assignments of some Office representatives,
ciC. owever, the single factor affecting all Offices was pre-
occupation with the Program Call.

25X1A

a. Nevertheless, in spite of the foregoing, the Office
oi Special Projects was able to complete its effort, which is now
ready for binding. The Foreign Missile and Space Analysis Center
has completed its basic paper and needs only to round out its single
monograph on GMAIC,

b. The Office of Special Activities, which has a sizeable
task, has continued to make progress but has been held back because
of the upcoming (January) Office move. The OSA effort is about
60 percent complete,

c. The Office of Research and Development increased
from 60 percent to approximately 70 percent completé during the
period in the face of an all-out Office effort to resolve budget problems.

d. Minor progress was reported by Office of Computer
Scrvices; however, increas.ed attention can now bhe given to its ﬂ
historical effort, While OCS reports a completion figure of only /S&T
30 percent as of mid-January the magnitude of its task (smallr’l[

than most other Offices) is such that this figure can increase
dramatically with a minimum of concentrated effort,
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DDS&T-181-68
SUBJECT: DDS&T Historical Program as of 15 January 1968

e. The Office of ELINT has a problem in that its historian
has been assigned to other duties which permit little time for the
historical project. The ELINT history is being prepared in two parts
which cover the pre-and-post 1962 activities. While the "pre' section
is essentially complete, the '"post'' section is in the contemplative stage -
and holding. This problem has been discussed with the Director of
ELINT and hopefully a solution will be forthcoming soon. '

f. The Office of Scientific Intelligence, which has an

extensive area to cover, is well along with its program and reports
it about 80 percent complete.

’
A

2. The Historical Program of this Directorate, while making
good progress, is beset by the same problems which affect historical
programs in general. Unless the necessary research and writing is
performed by persons who have this as a sole responsibility, the
program must be temporarily shelved whenever it competes with the
need to keep current with day-to-day Office activities.

3. In the first quarter of this year, however, it is hoped that
substantial progress can be made, and that several more of the Office
projects can be wrapped up before summer vacations begin.
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30 January 1968

MEMORANDUM FOR: Chairman, DDS&T Historical Board

SUBJECT : Status Report on History Program as
of 15 January 1968

1. 1 have reviewed the subject report and noted the current
status of our history program.

2. I agree with you that every effort should be made to
wrap up the program as soon as possible and suggest that you
have all Offices work toward a deadline of 1 July 1968 for com-
pletion of their projects.

3. While it is true that a project of thie kind frequently
has to give way to things having greater priority, I don't think
we can expect our situation to get any better. I think, therefore,

. we should exert what additional effort is required to complete the
program promptly.

4. Would you contact each Office and see if the above
deadline presents any unusual difficulties. If not, let's work
toward a completed program by 1 July of this year.

5. I would appreciate an interim report by 15 March 1968.

s&‘ CARL E. DUCKETT
w‘ Deputy Director

for
“\S. Science and Technology
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